Contract C201345 Timeline for Design-Build Contractor Selection Process

Bridge 180 on SR 1123 and Bridge 111 on US 276 over Pigeon River in Haywood County

Issue Final RFP October 25, 2004
RFP Meeting with Shortlisted Firms November 2, 2004
Technical Proposals and Sealed Price Proposals Due November 22, 2004
Determination of Best Value, Open Price Proposals and Announce Technical Scores November 24, 2004
Award of Project by Contracts Officer November 29, 2004
Performance Bonds due in Contracts Office December 1, 2004




	

